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PUBLIC WORKS DEPARTMENT

CAMEO SHORES PAVEMENT RECONSTRUCTION

CONSTRUCTION PHASING PLAN

PHASE 6

PHASE 4

PHASE 5

PHASE 2

PHASE 3

PHASE 1B

PHASE 8

PHASE 7

F

W

O

C
AL I

T
Y

C
I

O

F
NE

N IA
R

A
H

C

RT
OP

B
E

N.T.S.

PHASE 10

PHASE 9

PHASE 12

PHASE 11

CONSTRUCTION PHASES (TENTATIVE SCHEDULE):

REV. 06-10-2016

08/15/16 - 08/19/16

08/01/16 - 08/05/16

08/08/16 - 08/12/16

07/18/16 - 07/22/16

07/25/16 - 07/29/16

06/17/16 - 07/19/16 (CONCRETE WORK)

08/29/16 - 09/02/16

08/22/16 - 08/26/16

09/12/16 - 09/16/16

09/06/16 - 09/09/16

10/03/16 - 10/10/16  AC CAP ENTIRE TRACT

09/19/16 - 09/23/16

PHASE 1 06/16/16 - 07/21/16 (STORM DRAIN WORK)

SD DIVERSION

STRUCTURE

SD DIVERSION

STRUCTURE


